COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2019

ESTI MATE SUMVARY 17:15: 55
CONTI D; C18611 ESTI MATE NO 0004 PROG SPEC YR: 2005
PCN: 18611- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 70.0 DAYS TI ME ALLOW 80 WORK DAYS
SH 86; WEST OF I-70 PERCENT TIME:  87.50 ORI G TI ME ALLOW 75 WVORK DAYS
PROJECT NO. STAO86A- 051
SH 86: 1-70 WEST
NAME OF ROAD: 086A
PROJECT COUNTI ES: ELBERT
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 08/ 31/ 2019 DATE TI ME STARTED 05/13/2019
160 | NVERNESS DR W STE 110 DATE LET 11/ 29/ 2018 DATE WORK BEGAN  05/13/2019
DATE AWARDED 12/ 24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/15/2019 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 05/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5, 068, 340. 20 PARTI Cl PATI NG $ 4,402, 898. 29 $ 1, 854, 074. 80
AWARD PRQJECT AMI:  $ 4,544, 016. 40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 86. 87% TOTAL EARNI NGS 4,402, 898. 29 1,854,074. 80
FUNDS AVAI LABLE: $ 665, 441. 91 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,402, 898. 29 1, 854, 074. 80
TOTAL CLAI VS $ 0.00 RETAI NAGE - 68, 160. 25 -1, 745.55
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 4,334,738.04 1, 852, 329. 25
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,334,738.04 1, 852, 329. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 852, 329. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 18611- BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: STA086A- 051 ESTI MATE NO 0004 17: 15: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 416. 000 0. 000
EACH 332. 000 747.00
2.25000 332. 000 747.00
0010 202-00240 *Renmoval of Asphalt Mat (Pl aning) 3, 370. 000 711. 000
SY 2,659. 000 11, 965. 50
4.50000 3, 370. 000 15, 165. 00
0015 202-00250 *Renoval of Pavenent Marking 77,762.000 508. 000
SF 0. 000 0. 00
0. 45000 508. 000 228. 60
0020 202-00810 *Rermoval of Ground Sign 16. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0.00
0025 202-01130 *Renpval of Guardrail Type 3 505. 000 367.000
LF 138. 000 1, 345. 50
9. 75000 505. 000 4,923.75
0030 202-01300 *Renoval of End Anchorage 2.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0035 203-00060 Enbanknent Material (Conplete In Place) 1, 760. 000 785. 000
cY 961. 000 38, 440. 00
40. 00000 1, 746. 000 69, 840. 00
0040 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 840. 000 780. 000
LF 60. 000 249. 00
4.15000 840. 000 3,486. 00
0050 208-00035 *Aggr egat e Bag 472. 000 472. 000
LF 0. 000 0. 00
5. 90000 472. 000 2,784.80
0055 208- 00046 Pre-fabricated Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00

1, 950. 00000 4. 000 7,800.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 208-00075

0065

208- 00103

0070

208- 00105

0075

208- 00106

0077

210- 00810

0080

212- 00006

0085

212-00028

0090

212-00032

0095

216- 00201

0100

304- 06000

0105 403-00720

C18611

18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Res Ground Sign reset ground sign

*Seedi ng (Native)

*Seedi ng (Wt | ands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
2, 200. 00000
80. 000

HOUR
175. 00000
10. 000

HOUR
211. 00000
160. 000

HOUR
200. 00000
0. 000

EACH
400. 00000
0. 630

ACRE
6, 000. 00000
0. 003

ACRE

13, 500. 00000

*Soi | Conditioning 0.633
ACRE
5, 400. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 3, 029. 000
Cl ass
SY
2. 35000
Aggregat e Base Course (C ass 6) 110. 000
TON
73. 00000
Hot M x Asphalt (Patching) (Asphalt) 547.760
TON

225. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 198
. 432
. 630

. 003
. 000
. 003

. 201
. 432
. 633

. 000
2,091.
3, 029.

000
000

. 000
. 000
. 000

. 760
. 000
. 760

Page 3

ESTI MATE RUN 09/ 13/ 2019

2,592

2,332

4,913

.00

.00

.00

.00

.00

00

.00

80

85

.00

.00

17:15:55

AMOUNT

4,400

3,780

40

3,418

7,118

123, 246

00

.00

.00

.00

.00

00

50

20

15

.00

00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 18611- BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO. 0004 17:15: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 29, 890. 000 13, 729. 000
TON 15,564.510 1, 245, 160. 80
80. 00000 29, 293. 510 2, 343, 480. 80
0115 411-10255 Emul sified Asphalt (Slow Setting) 16, 299. 000 6, 397. 000
GAL 9, 902. 000 24,755. 00
2.50000 16, 299. 000 40, 747. 50
0120 420-00132  Geotextile (Separator) (Cl ass 1) 1, 500. 000 0. 000
5% 0. 000 0.00
4.20000 0. 000 0. 00
0125 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 300. 000 267.000
LF 5. 000 245. 00
49. 00000 272.000 13, 328.00
0130 606-01370 *Transi tion Type 3G 12. 000 8. 000
EACH 4.000 15, 000. 00
3, 750. 00000 12. 000 45, 000. 00
0135 606- 02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 2.000 6, 400. 00
3, 200. 00000 2.000 6, 400. 00
0137 607-01000 Fence BW MP MCR 4 0. 000 0. 000
LF 0. 000 0.00
7.98000 0. 000 0. 00
0138 607-00010 Corner and Line Br Post 0. 000 0. 000
EACH 0. 000 0. 00
349. 00000 0. 000 0.00
0140 607-11525  Fence (Plastic) 70. 000 60. 000
LF 0. 000 0.00
12. 00000 60. 000 720. 00
0145 612- 00037 *Del i neator (Flexible) (Flat Munted) 44.000 0. 000
EACH 35. 000 2, 345. 00
67. 00000 35. 000 2,345.00
0150 612-00040 *Delineator (Flexible) (Extra Height) 71.000 0. 000
EACH 69. 000 6, 900. 00

100. 00000 69. 000 6, 900. 00



CONTI D

ROADWAY

CAT NO0200

0155 612-00101

0160

612- 00102

0165

612-00103

0170

614- 00011

0175

614-01512

0180

614- 01522

0185

625- 00000

0190

626- 00000

0195

626-01104

0200

627- 00005

0205 627-00013

C18611

18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

*Del i neat or

*Del i neat or

*Del i neat or

)

*Si gn Panel (Class |)

*Steel Sign Support (2-1nch Round)(Post)

* St eel

Si gn Support (2-1nch Round) (Socket)

*Construction Surveying

*Mobi | i zati on

Public Information Services (Tier V)

*Epoxy Paverent Marking

*Pavenent Marking Paint (Hi gh Build)

(Drivable Concrete Installation) (Type I)

(Drivable Concrete Installation) (Type I1)

(Drivable Concrete Installation) (Type

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

243. 000

125. 00000

6. 000
EACH
128. 00000

96. 000

132. 00000

80. 000
SF
23. 00000

128. 000
LF
20. 00000

16. 000

145. 00000

1. 000

35, 850. 00000

1. 000
LS
335, 000. 00000

1. 000

LS
2,500. 00000
883. 000

GAL
80. 00000
1, 794. 000

GAL

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
193. 000
193. 000

0. 000
3. 000
3. 000

0. 000
71.000
71.000

0. 000
33. 600
33. 600

0. 000
68. 000
68. 000

0. 000
9. 000
9. 000

0. 680
0.220
0. 900

1. 000
0. 000
1.000

0.750
0. 250
1. 000

0. 000
0. 000
0. 000

675. 000
822. 000
1, 497. 000
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ESTI MATE RUN 09/ 13/ 2019

24,125

384.

9,372

772.

1, 360.

1, 305.

7,887

625.

29, 592

00

00

00

00

00

.00

.00

00

17:15:55

AMOUNT

24,125

384.

9,372

772.

1, 360.

1, 305.

32, 265

335, 000

2,500

53, 892

00

00

00

80

00

00

00

00

00

.00

00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18611- BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO. 0004 17:15: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 627-00029  *24 Inch Pavenent Marking Tape (Renovabl e) 48. 000 45. 000
LF 0. 000 0.00
25. 00000 45. 000 1, 125. 00
0215 627-30405  *Prefornmed Thernopl astic Pavement MarKking 154. 000 0. 000
(Vord-Symbol) SF 0. 000 0. 00
18. 50000 0. 000 0. 00
0220 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 283. 000 0. 000
Li ne
) SF 0. 000 0.00
12. 50000 0. 000 0. 00
0225 630-00000  *Flaggi ng 3, 733. 500 2,174. 500
HOUR 1, 559. 000 45,211. 00
29. 00000 3, 733. 500 108, 271. 50
0230 630-00007 *Traffic Control Inspection 38. 000 27.000
DAY 11.000 2, 640. 00
240. 00000 38. 000 9, 120. 00
0235 630-00012 *Traffic Control Management 70. 000 46. 000
DAY 24.000 19, 200. 00
800. 00000 70. 000 56, 000. 00
0240 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 800 1, 080. 00
1, 350. 00000 1. 800 2,430.00
0245 630-80338 *Barricade (Type 3 M D) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
245. 00000 0. 000 0. 00
0250 630-80341  *Construction Traffic Sign (Panel Size A) 38. 000 8. 000
EACH 6. 400 236. 80
37.00000 14. 400 532. 80
0255 630-80342  *Construction Traffic Sign (Panel Size B) 129. 000 60. 000
EACH 48. 000 2,352.00
49. 00000 108. 000 5,292.00
0260 630-80344  *Construction Traffic Sign (Special) 1, 225. 000 478. 500
SF 382. 800 8, 804. 40

23. 00000 861. 300 19, 809. 90



CONTI D

ROADWAY

CAT NO0200

0265 630-80355

0270

630- 80358

0275

630- 80360

0280

630-80370

0285

630- 80380

0290

630- 80393

0295

630- 80520

0300

630- 85041

0305

630- 86810

0310

700- 70010

0315 700-70011

C18611
18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*St ackabl e Verti cal

Panel s

*Mbbi | e Pavenent

Mar ki ng Zone

*Mobi | e Attenuator

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

2.000

15, 000. 00000

2.000

EACH
2, 000. 00000
30. 000

EACH
37. 00000
394. 000

LF

34. 00000
396. 000

EACH
4.00000
50. 000

EACH
43. 00000
4.000

DAY
1, 200. 00000
40. 000

DAY
435. 00000
2.000

EACH

22,000. 00000

75, 000. 000

F A
1. 00000
1, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 800
1.800

0.500
0. 400
0. 900

15. 000
12. 000
27.000

197. 000
157. 600
354. 600

137.500
110. 000
247.500

16. 500
13. 200
29.700

0. 000
0. 000
0. 000

6. 000
16. 000
22.000

1. 000
0. 800
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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12,000

800

444,

5, 358

440.

567.

6, 960

17, 600

00

40

60

.00

00

00

.00

.00

17:15:55

AMOUNT

27,000

1,800

999.

12, 056

990.

1,277

9,570

39, 600

00

00

00

40

00

10

.00

00

00

.00

.00



CONTI D C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18611-BI D
PRQIECT STAO086A- 051 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0320 700-70016 F/ A Fuel Cost Adjustment 0. 000
F A
1. 00000
0325 700-70018 F/ A Roadway Snpot hness | ncentive 172, 000. 000
FA
1. 00000
0330 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000
F A
1. 00000
0335 700-70023 F/ A On- The-Job Trai nee 3, 600. 000
FA
1. 00000
0340 700- 70025 F/' A Quality Incentive Paynent 127, 000. 000
F A
1. 00000
0345 700- 70035 F/ A Hi gh Speed I nternet 1, 000. 000
FA
1. 00000
0350 700- 70082 F/' A Furnish & Install Electrical Service 1, 000. 000
F A
1. 00000
0355 700-70380 F/ A Erosion Control 5, 000. 000
FA
1. 00000
0356 900- 00006 Added Item (Dol lar)/ Overwei ght Load Adjustment CO #3 0. 000
DOL
1. 00000
CAT 0200
CAT NO0300 G 19-D
0360 201-00007 Renoval of Debris 2.000
EACH

200. 00000

Page 8
ESTI MATE RUN 09/ 13/ 2019
17:15: 55

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

0. 000
0. 000 0.00
0. 000 0.00

0. 000
134, 508. 350
134, 508. 350

134, 508. 35
134, 508. 35

13, 423. 520
0. 000 0.00

13, 423. 520 13, 423.52

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

-80. 000
-80. 000 -80. 00
-160. 000 -160. 00

CURRENT AMT $ 4,217,325.80% 1,697,936.80$ 3,611, 520.67

1. 000
1. 000 200. 00
2.000 400. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 18611- BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO. 0004 17:15: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 19-D

0365 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 28. 000 22.000
Sy 6. 000 69. 00
11. 50000 28. 000 322.00
0370 202-00425 Renoval of Bridge Railing 763. 000 0. 000
LF 763. 000 57, 225. 00
75. 00000 763. 000 57, 225. 00
0375 202-00504 Renopval of Expansion Device 24.000 24.000
LF 0. 000 0. 00
165. 00000 24.000 3, 960. 00
0380 202-04010 Clean Inlet 18. 000 0. 000
EACH 18. 000 990. 00
55. 00000 18. 000 990. 00
0385 403-00720 Hot M x Asphalt (Patching) (Asphalt) 8. 000 0. 000
TON 3.670 825.75
225. 00000 3.670 825.75
0390 408-01100 Joi nt Seal ant 24.000 0. 000
LF 24.000 192. 00
8. 00000 24.000 192. 00
0395 507-00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 18. 000 12. 360
TON 0. 000 0. 00
168. 00000 12. 360 2,076. 48
0400 515-00120  *Waterproofing (Menbrane) 28. 000 0. 000
SY 28. 000 602. 00
21. 50000 28.000 602. 00
0405 518-01004 Bri dge Expansion Device (0-4 Inch) 24.000 24.000
LF 0. 000 0. 00
277.00000 24.000 6, 648. 00
0410 601-03057 Concrete Class DR 3. 000 2. 340
cY 0. 360 306. 00
850. 00000 2.700 2,295.00
0415 601-51005 Gal vani ¢ Anodes 28. 000 12. 000
EACH 0. 000 0. 00

31. 00000 12. 000 372.00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18611- BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO. 0004 17:15: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 19-D

0420 602-00020 Rei nforcing Steel (Epoxy Coated) 613. 000 613. 000
LB 0. 000 0. 00
6. 50000 613. 000 3,984.50
0425 606-11010 *Bridge Rail Type 10R 763. 000 763. 000
LF 0. 000 0. 00
198. 00000 763. 000 151, 074. 00
0430 615- 00050 Embanknent Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
3, 000. 00000 4. 000 12, 000. 00

CAT 0300 CURRENT AMI $  245,639.50$ 60,409.75%  242,966.73
CAT NO0301 G 19-A

0435 202-00010 Renoval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0440 202-00155 Renoval of Wall 85. 000 85. 000
LF 0. 000 0.00
75. 00000 85. 000 6, 375. 00
0445 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 43. 000 43. 000
SY 0. 000 0. 00
11. 50000 43. 000 494. 50
0450 202-00425 Renoval of Bridge Railing 187. 000 187. 000
LF 0. 000 0.00
75. 00000 187. 000 14, 025. 00
0455 202- 00505 Renoval of Portions of Present Structure 105. 000 105. 000
SF 0. 000 0. 00
112. 00000 105. 000 11, 760. 00
0460 202-04010 Clean Inlet 6. 000 0. 000
EACH 6. 000 330. 00
55. 00000 6. 000 330. 00
0465 203- 00000 Uncl assified Excavation 53. 000 53. 000
cY 0. 000 0. 00

20. 00000 53. 000 1, 060. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18611- BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO. 0004 17:15: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 19-A

0470 203-00060 Enbanknent Material (Conplete In Place) 26. 000 26. 000
cY 0. 000 0. 00
40. 00000 26. 000 1, 040. 00
0475 203-01597 *Pot hol i ng 4.000 4. 000
HOUR 0. 000 0. 00
250. 00000 4. 000 1, 000. 00
0480 206- 00000 Structure Excavation 1, 547.000 1,547.000
cY 0. 000 0. 00
16. 50000 1, 547. 000 25,525.50
0485 206- 00060 Structure Backfill (Special) (FlowFill) 4.000 4.000
cY 0. 000 0. 00
900. 00000 4. 000 3, 600. 00
0490 206-00100 Structure Backfill (Cass 1) 5. 000 5. 000
cY 0. 000 0. 00
225. 00000 5. 000 1,125.00
0495 208-00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
650. 00000 0. 000 0.00
0500 210-01000 Reset Fence 132. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0505 211-00100 Drilling Hole 15. 000 14. 000
LF 0. 000 0. 00
50. 00000 14. 000 700. 00
0510 403-00720 Hot M x Asphalt (Patching) (Asphalt) 16. 000 7.190
TON 0. 000 0. 00
225. 00000 7.190 1,617.75
0515 408-01100 Joi nt Seal ant 50. 000 0. 000
LF 50. 000 400. 00
8. 00000 50. 000 400. 00
0520 420-00102  Geotextile (Erosion Control) (Class 1) 1, 393. 000 1, 393. 000
SY 0. 000 0. 00

4. 00000 1, 393. 000 5,572.00



CONTI D

C18611

18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 09/ 13/ 2019

CAT NO0301

0525

0530

0535

0540

0545

0550

0555

0560

0565

0570

420-00112

506- 00224

506- 00424

507- 00100

507- 00400

509- 00001

515-00120

601- 06102

606- 11010

615- 00050

G 19-A

Geotextile (Drainage) (Cass 1)

Ri prap (24 Inch)

Soi |

Ri prap (24 Inch)

Concrete Slope and Ditch Paving (Reinforced)

Bi tum nous Sl ope and Ditch Paving (Asphalt)

St eel

Structural

(Gal vani zed)

*\Wat er proof i ng (Menbrane)

Concrete (Patching)

*Bridge Rail

Type 10R

Enbanknment Protector Type 5

ESTI MATE NO. 0004 17: 15: 55
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
93. 000 93. 000
sy 0. 000 0. 00
11. 40000 93. 000 1, 060. 20
321. 000 321. 000
oy 0. 000 0. 00
120. 00000 321. 000 38, 520. 00
1, 251. 000 1, 251. 000
oY 0. 000 0. 00
86. 00000 1, 251. 000 107, 586. 00
2.000 2.000
oY 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
7.000 4. 480
TON 0. 000 0. 00
168. 00000 4. 480 752. 64
216. 000 216. 000
LB 0. 000 0. 00
4. 55000 216. 000 982. 80
34. 000 14. 000
sy 0. 000 0. 00
21. 50000 14. 000 301. 00
18. 000 18. 000
cF 0. 000 0. 00
750. 00000 18. 000 13, 500. 00
187. 000 187. 000
LF 0. 000 0. 00
198. 00000 187. 000 37, 026. 00
3.000 3.000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
CAT 0301  CURRENT AMI $  291,749.00$ 730.00$ 287, 553. 39



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 18611- BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO. 0004 17:15: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 21-AN

0575 206- 00000 Structure Excavation 26. 000 26. 000
CcY 0. 000 0. 00
16. 50000 26. 000 429. 00
0580 206-00060 Structure Backfill (Special) (FlowFill) 34. 000 34. 000
cY 0. 000 0. 00
900. 00000 34.000 30, 600. 00
0585 420-00102 Geotextile (Erosion Control) (Cass 1) 47.000 47.000
Sy 0. 000 0. 00
4. 00000 47.000 188. 00
0590 506-00212 Riprap (12 Inch) 17. 000 16. 000
cY 0. 000 0. 00
140. 00000 16. 000 2,240.00
0595 507-00100 Concrete Slope and Ditch Paving (Reinforced) 9. 000 9. 000
CcY 0. 000 0. 00
1, 500. 00000 9. 000 13, 500. 00
CAT 0302 CURRENT AMI  $ 47,097.00 $ 0.00% 46, 957. 00

CAT NO0303 G 21-T

0600 201-00007 Renoval of Debris 2.000 0. 000
EACH 2.000 400. 00
200. 00000 2.000 400. 00
0605 202-00240 *Renoval of Asphalt Mt (Pl aning) 285. 000 0. 000
Sy 0. 000 0.00
4. 50000 0. 000 0. 00
0610 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 782.000 782.000
5% 0. 000 0. 00
11. 50000 782. 000 8, 993. 00
0615 202-00453  Renoval of Portions of Present Structure (Class 2) 151. 000 71. 000
Sy 80. 000 25, 600. 00
320. 00000 151. 000 48, 320. 00
0620 202-00460 Renoval of Portions of Present Structure (O ass 3) 8. 000 0. 090
5% 2.230 1, 951. 25

875. 00000 2.320 2,030. 00



CONTI D

CAT NO0303

0625

0630

0635

0640

0645

0650

0655

0660

0665

0670

0675

202- 00504

202- 00505

210- 00425

403-34741

408-01100

515- 00120

518-01004

601- 03040

601- 03057

601-51005

602- 00000

C18611

STAO86A- 051

18611-BI D

| TEM
DESCRI PTI ON

G21-T

Renoval of Expansion Device

of Portions of Present Structure

Renoval

*Reset

Bridge Railing

*Hot M x Asphalt (Grading SX) (75) (PG 64-22)

Joi nt Seal ant

*Wat er proofi ng (Menbrane)

Bri dge Expansion Device (0-4 I|nch)

Concrete Class D (Bridge)

Concrete Cl ass DR

Gal vani ¢ Anodes

Rei nforcing Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

64. 000

LF
165. 00000
54. 000

SF
112. 00000
482. 000

LF
90. 00000
173. 000

TON
80. 00000
64. 000

LF
8. 00000
783. 000

sy
21. 50000
64. 000

LF
277. 00000
10. 000

cy
2, 000. 00000
19. 220

cy
850. 00000
412. 000

EACH

31. 00000
853. 000

LB

1. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

64. 000
0. 000
64. 000

0. 000
17. 000
17. 000

0. 000
252. 000
252. 000

0. 000
136. 570
136. 570

0. 000
64. 000
64. 000

0. 000
766. 000
766. 000

64. 000
0. 000
64. 000

0. 000
3.500
3. 500

11.930
7.290
19. 220

215. 000
197. 000
412. 000

605. 000
248. 000
853. 000

Page 14

ESTI MATE RUN 09/ 13/ 2019

1,904

22, 680

10, 925

512

16, 469

7,000

6,196

6, 107

446.

.00

00

00

60

00

.00

00

50

00

17:15:55

AMOUNT

10, 560

1,904

22,680

10, 925

512

16, 469

17,728

7,000

16, 337

12,772

1,535

00

00

00

60

00

00

00

00

00

00

40



CONTI D: C18611
PCN: 18611-BI D
PRQIECT STAO86A- 051

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15
ESTI MATE RUN 09/ 13/ 2019

REF | TEM | TEM
DESCRI PTI ON

CAT NO0303 G 21-T

0680 602-00020 Rei nforcing Steel (Epoxy Coated)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620- 00001 Field Ofice (Cass 1)

0690 620-00011

Field Laboratory (O ass 1)

0695 620- 00020 Sanitary Facility

ESTI MATE NO. 0004 17:15: 55
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
2, 721. 000 2, 712. 000
LB -799. 000 -5,193. 50
6. 50000 1, 913. 000 12, 434. 50
CAT 0303  CURRENT AMT $ 243,228.90%  94,998.25$% 190, 600. 50
1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
2.000 2.000
EACH 0. 000 0.00
650. 00000 2.000 1, 300. 00
CAT 0400  CURRENT AMT $  23,300.00 $ 0.00$  23,300.00

PROJECT TOTAL CURRENT AMI $ 5,068,340.20% 1,854,074.80% 4,402, 898. 29



